
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:51 AM
Run date

Time

Reviewer: Wright, Doug 20-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 014 Date: 20-Aug-2010 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 346

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Ironworkers do not install PTFE today. They are unloading OBG segments.

Certified coatings do not work on removing a portion of the non-slip surface material today.

001 0-PAI-ALS.094
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